

KAHUA SCHEDULE APP

SAVE TIME AND IMPROVE
SCHEDULE ACCURACY


The benefits of project scheduling can be compelling, but once a schedule is produced, one of the biggest challenges facing owners and contractors today is keeping track of the schedule and accurately measuring progress and status. Scheduling errors can cost money and time. Kahua's Schedule App simplifies and enhances the creation, update and management of your project schedules and the tasks associated with them.



kahua

VISIBILITY COMMUNICATION CONTROL

- ✂ Manually create a simple milestone schedule or utilize a Microsoft Project schedule
- ✂ Easy field data collection and bi-directional communication with the field
- ✂ Review, validate and modify field updates prior to posting
- ✂ Provide all team members access to a single schedule



The Schedule App allows the scheduler to effectively manage the details between the schedule and the tasks assigned to it. As tasks are assigned, any resource assigned a task can provide regular updates to the scheduler. The scheduler can validate the percent complete and keep a continuous thread of communication with all parties until tasks are completed.

LEVERAGE THE POWER OF COLLABORATION AND WORKFLOW

The screenshot displays the Kahua software interface. The top section shows a project overview for "Moore GC / 340 On The Park" with a list of tasks. The middle section shows a Gantt chart view of the schedule. The bottom section shows a detailed view of a task: "Submit monthly requests for payment". This view includes fields for "Actual Start Date", "Actual Completion", and "Percent Complete", along with a table of "Individual Responses" showing user assignments and completion percentages.

Responsible Party	Scheduler	Activity	Percent Complete	Percent Allocated	Is Verified	Due Date
Brian Moore	Brian Moore	Submit monthly requests for payment	60%		<input type="checkbox"/>	1/7/2016
Tracy Schinto	Brian Moore	Submit monthly requests for payment	40%		<input type="checkbox"/>	1/7/2016

Create quick access and gantt chart views

Assign multiple resources to project tasks

Validate field update of project task completion

Maintain continuous thread of communication with field resources

BENEFITS

- Significant reduction in time required to update and manage schedule
- Early visibility to schedule changes reduces costly rework
- Inclusion of accurate field updates improves schedule accuracy
- Schedule accuracy improves on-time performance and reduces exposure to liquidated damages